
STATE STREET

Monday

Deck rebar                                                                          
Forming ends of deck                                                              
Gas main                                                                                     
Strip SW wingwall                                                                       
Form SW cheek wall                                                                                                

Interstate

NIGHT
    

Tuesday

Deck rebar                                                                                  
Gas Main                                                                                  
Pour SW cheek wall                                                                
SE wingwall                                                                           
Forming last section of retaining wall

Interstate

NIGHT   

Sub 
Contractors

Week Ending 10/11/20



Wednesday

Setting run offs for bidwell                                               
Sanitary manhole for SW quadrant                               
Rebar for retaining wall

Interstate

NIGHT   

Thursday

Form retaining wall                                                                 
Set up Bidwell and work bridges

 

NIGHT

  

Friday

Pour retaining wall                                                                
Set up bidwell and work bridges

 

NIGHT   

Saturday
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